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Week 1 – Grading
Activity 1                     : Lot staking                                                                                                                Duration                      : 1 day                                                                                                                              Materials                     : nails, wooden pegs, planks, wooden stakes, Builder’s line                                                                                                                                 Equipment                   : hammer, measuring tape, theodolite, Dummy level                                                                                                                                            Skilled Workers           : Land surveyor, general workers                                                                                      Technical Information : outline and boundaries of excavation clearly defined for construction to proceed.



Site work
Activity 2           : Site Clearing                                                                                                                 Duration             : 7 days   ( day 2 – 8)                                                                                                                                  Materials            : -                                                                                                                                        Equipment          : Backhoe Loader, chainsaw, lorry truck                                                     
Skilled Workers : Backhoe Loader Operator, General workers, Lorry driver, structural engineer (consultancy)
Technical information : consult with specialists to precent unwanted occurences, clearing of all unnecessary items on site.
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Week 2
Activity 1: Stake lot for excavation & rough grade lot
Duration : 2 days
Materials :  nail, wooden stakes
Equipment : Hammer, measuring tape, level
Skilled workers: general workers
Technical information: locating each corner on lot following dimensions of plan. Must be accurate. Backfilling of foundation walls and shaping the lot to reach desired grade level and to conform to design of approved surface drainage plan.


Activity 2                     : Excavation for foundation                                                                                                                  Duration                      : 5 days                                                                                                                            Materials                      : -                                                                                                                                        Equipment                   : excavator, compactor                                                                                                                                            Skilled Workers           : Excavator Operator, Compactor Operator                                                                                                Technical Information : Excavate to around 300mm of the top soil. Keep away or stored well for later reuse due to its high water retentive characteristics.
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Activity 3 : Setting out of building boundary
Duration : 1 day
Materials: markers, stakes
Equipment: measuring tape,hammer
Skilled workers : surveyor 
Technical information: To provide the exact location of each element.
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Week 3
Activity 1  		: Layout pillings
Duration             	             : 1 days
Materials                    	: nails, wooden pegs, planks, stakes, Builder’s line                                                                                                                                 Equipment                  	: hammer, measuring tape, theodolite, Dummy level                                                                                                                                            Skilled Workers           	: Land surveyor, general workers                                                                                      Technical Information 	: Indicating location of piles according to grid.
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Activity 2                    : Piling                                                                                                               Duration                      : 7 days                                                                                                                             Materials                     : Reinforced concrete piles, Concrete, Reinforcement, wooden formworks                                                                                                                                        Equipment                   : Hydraulic Piling Hammer, Rebar Bending machine, Boring Machine, cement concrete mixer                                                                                                                                             Skilled Workers           : Hydraulic Piling Hammer Operator, Boring Machine Operator, Rebar Bender, General construction workers                                                                                  Technical Information : pile heads are properly protected, head of piles should at all times be central with the hammer and piles shall not run out of position.
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Week 4
Activity 1                    : Piling (continuous)                                                                                                        Duration                      : 7 days                                                                                                                              Materials                     : Reinforced concrete piles, Concrete, Reinforcement, wooden formworks                                                                                                                                        Equipment                   : Hydraulic Piling Hammer, Rebar Bending machine, Boring Machine, cement concrete mixer                                                                                                                                             Skilled Workers           : Hydraulic Piling Hammer Operator, Boring Machine Operator, Rebar Bender, General construction workers                                                                                  Technical Information : pile heads are properly protected, head of piles should at all  times be central with the hammer and piles shall not run out of position.

 











[image: ]






















Week 5
Activity 1                  : Pile capping 
Duration                    : 7 days                                                                                                                             Materials                   : Reinforced concrete piles, Concrete, Reinforcement, wooden formworks                                                                                                                                    Equipment                 : Hydraulic Piling Hammer, Rebar Bending machine, Boring Machine, cement concrete mixer                                                                                                                  Skilled Workers         : Hydraulic Piling Hammer Operator, Boring Machine Operator, Rebar Bender, General construction workers                                                                           Technical Information: because of different heights, cut pile below cap using hacker , remove rebar, then apply capping reinforcement.
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Week 6
Activity 1                    : Pile capping 
Duration                      : 7 days( continuous)                                                                                                                             Materials                     : Reinforced concrete piles, Concrete, Reinforcement, wooden formworks                                                                                                                                                Equipment                   : Hydraulic Piling Hammer, Rebar Bending machine, Boring Machine, cement concrete mixer                                                                                                                                    Skilled Workers           : Hydraulic Piling Hammer Operator, Boring Machine Operator, Rebar Bender, General construction workers                                                                           Technical Information : because of different heights, cut pile below cap using hacker , remove rebar, then capping reinforcement
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Week 7
Activity 1                    : Stump from Pile caps                                                                                                                 Duration                      :  7 days                                                                                                                         Materials                     : Concrete, reinforcements, timber formworks,                                            Equipment                  : Concrete Vibrator, Rebar bending machine, table saw                                          
Skilled Workers          : Carpenter, Bar Bender, General worker                                                                        Technical Information : to realign level of substructure to ensure the ground floor is leveled with other floors.
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Week 8
Activity 1                    : Ground Beam 
Duration                      : 7 days                                                                                                                      Materials                     : Concrete, reinforcements, timber formworks,                                                                      Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                                   Skilled Workers          : Carpenter, Rebar Bender, General worker                                     Technical Information :  ensure the amount of reinforcement to be used suits the specific loading requirement and able to withstand forces by compressible materials. Ground beams connect pile caps together and are leveled on stumps.                                                                           
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Week 9
Activity 1                    : Ground Beam 
Duration                      : 7 days (continuous)
Materials                      : Concrete, reinforcements, timber formworks,
Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer 
Skilled Workers           : Carpenter, Rebar Bender, General worker                                                        Technical Information : ensure the amount of reinforcement to be used suits the specific loading requirement and able to withstand forces by compressible materials. Ground beams connect pile caps together and are leveled on stumps.                                                                           
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Week 10
Activity                       : Ground floor slab (all floor after beam)                                                                                                                 Duration                      : 7 days                                                                                                                 Materials                     : Concrete, reinforcements, timber formworks, Damp Proof Membrane (DPM), Rigid Floor Insulation                                                                                               Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                           Skilled Workers           : Carpenter, Rebar Bender, General worker                                                  Technical Information : cast after beam, proceed to next construction during curing time, control moisture content in concrete.
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Week 11
Activity                       : Ground floor slab (all floor after beam)                                                                                                                 Duration                      : 7 days                                                                                                                 Materials                     : Concrete, reinforcements, timber formworks, Damp Proof Membrane (DPM), Rigid Floor Insulation                                                                                               Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                           Skilled Workers           : Carpenter, Rebar Bender, General worker                                                  Technical Information : cast after beam, proceed to next construction during curing time, control moisture content in concrete.
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Week 12
Activity                     : Ground Floor Columns 
Duration                   : 5 Days                                                                                                          Materials                  : Concrete, reinforcement, timber formwork                                                                                             Equipment                : Concrete Mixer, Concrete vibrator, bar bending machine, table saw                                                                                                                                                   Skilled worker             : Carpenter, bar bender, general worker                                                       Technical information : Columns are left to properly cure.  Extend the length of columns rebar to serve as starter bar for columns above.
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Week 13
Activity                    : Ground Floor Columns 
Duration                      : 6 Days( continuous)                                                                                                          Materials                     : Concrete, reinforcement, timber formwork                                                                                             Equipment                   : Concrete Mixer, Concrete vibrator, bar bending machine, table saw                                                                                                                                                   Skilled worker             : Carpenter, bar bender, general worker                                                       Technical information : Columns left to cure thoroughly. Extend the length of columns rebar to serve as starter bar for columns above.
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Week14
Activity                     : First Floor Beam 
Duration                      : 7 days                                                                                                               Materials                     : Concrete, reinforcements, timber formworks,                                            Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                            Skilled Workers          : Carpenter, Rebar Bender, General worker                                                  Technical Information :  Ensure proper curing takes place to be able to withstand load.
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Week 15
Activity 1                     : First Floor Beam
Duration                      : 6 days  (continuous)                                                                                                                    Materials                     : Concrete, reinforcements, timber formworks,                                                                      Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                                   Skilled Workers          : Carpenter, Rebar Bender, General worker                                     Technical Information : ensure proper curing to take place so that it can withstand the load.
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Activity 2                      :  Ground floor door framing
Duration                       : 2 days
Materials                      : aluminium door frame, shims, screws, rigid sill
Equipment                   : tape measure,level,hammer,screwdriver
Skilled workers            : general workers
Technical information :   The rough opening to be no less than 19 mm larger than the door unit in width and height. Ensure that the rough opening is level and square, and that the walls in the opening are not twisted. 
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Week 16
Activity                        : First Floor slab ( All after beam)
Duration                      : 7 days                                                                                                                 Materials                     : Concrete, reinforcements, timber formworks, Damp Proof Membrane (DPM), Rigid Floor Insulation                                                                                               Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                           Skilled Workers           : Carpenter, Rebar Bender, General worker                                                  Technical Information : cast after beam, proceed to next construction during curing time.
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Week 17
Activity  1                      : First Floor slab 
Duration                      : 7 days   (continuous)                                                                                                           Materials                     : Concrete, reinforcements, timber formworks, Damp Proof Membrane (DPM), Rigid Floor Insulation                                                                                               Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                           Skilled Workers           : Carpenter, Rebar Bender, General worker                                                  Technical Information : cast after beam, proceed to next construction during curing time.
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Week 18
Activity 1                      : opening for stairs
Duration                      : 3 days
Materials                     :-
Equipment :
Skilled workers            : general workers
Technical information: ensure the opening is compatible for the stairs.
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Activity 2                      : First Floor Column
Duration                      : 6 days
Materials                     : Concrete, reinforcement, timber formwork                                                                                             Equipment                   : Concrete Mixer, Concrete vibrator, bar bending machine, table saw ,hammer                                                                                                                                                  Skilled worker             : Carpenter, bar bender, general worker 
Technical information: Allow for proper curing. Extend the length of columns rebar to serve as starter bar for columns above.
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Week 19
Activity                        : First Floor Column
Duration                      : 6 days (continuous)
Materials                     : Concrete, reinforcement, timber formwork                                                                                             Equipment                   : Concrete Mixer, Concrete vibrator, bar bending machine, table saw ,hammer                                                                                                                                                  Skilled worker             : Carpenter, bar bender, general worker 
Technical information: Allow for proper curing. Extend the length of columns rebar to serve as starter bar for columns above.
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Week 20
Construction Activity : Staircase from ground floor to first floor.
Duration: 1 week
Materials: Framing lumber, Plywood, Wooden stakes/braces, Reinforcement, Concrete grade 35, Sand or gravel (for fill)
Equipment: Circular/hand saw, Drill, impact drill driver, Hammer, Double headed nails, Power mixer, Tape measure, String level, Finishing magnesium trowel, Wood float, Edger, Oil or release agent

Technical information:

1. Building and assembling the forms - Lumber and plywood is cut according to planned dimension of steps, braced firmly in place to stakes set in the ground. Interior surfaces of formwork are then coated with oil or release agent to ease removal.
2. Reinforcing steps – Holes are drilled into concrete foundation into which rebars are hammered in.
3. Pouring concrete – Low areas in the forms are filled with sand or gravel to reduce amount of concrete needed, then concrete is poured into the formwork and mixed thoroughly with the aggregate. Concrete mix is then compacted with a shovel to eliminate air pockets.
4. Screeding and levelling – Surface is screed immediately after compacting then levelled with a wooden float. After the surface has turned dull, an edger is used to round the edges. Finally the concrete is smoothed with a magnesium trowel to produce a textured non-skid surface.
5. Finishing – A concrete broom dipped into water is lightly pulled across the surface for the desired finish.
6. Curing – After at least 24 hours, the side forms are removed and surface of steps are lightly sprayed with water until it is entirely covered. Next, entire staircase is covered with plastic to prevent evaporation and allow the curing process to run for at least a week.
7. Drying – After a week, the plastic is removed and steps are allowed to air dry for a further 7 days before us
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Week 21
Activity                       : Second floor beam 
Duration                      : 6 days                                                                                                                      Materials                     : Concrete, reinforcements, timber formworks,                                                                      Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                                   Skilled Workers          : Carpenter, Rebar Bender, General worker                                     Technical Information : ensure proper curing to take place so that it can withstand the load.
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Week 22
Activity 1                     : Second floor beam 
Duration                      : 6 days                                                                                                                      Materials                     : Concrete, reinforcements, timber formworks,                                                                      Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                                   Skilled Workers          : Carpenter, Rebar Bender, General worker                                     Technical Information : ensure proper curing to take place so that it can withstand the load.

Activity 2                       	: First Floor Door framing                                                                                              
Duration                      	: 2 days                                                                                                                        
Materials                     	: aluminium door frame,shims, screws, rigid sill
Equipment                       : tape measure, level, hammer, screwdriver
Skilled workers                : general workers
Technical information      :   The rough opening to be no less than 19 mm larger than the door unit in width and height. Ensure that the rough opening is level and square, and that the walls in the opening are not twisted. 
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Week 23
Activity                        : Second floor slab
Duration                      : 7 days
Materials                     : Concrete, reinforcements, timber formworks, Damp Proof Membrane (DPM), Rigid Floor Insulation                                                                                               Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                           Skilled Workers           : Carpenter, Rebar Bender, General worker                                                  Technical Information : cast after beam, proceed to next construction during curing time.
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Week 24
Activity 1                      : Second floor slab
Duration                       : 7 days
Materials                     : Concrete, reinforcements, timber formworks, Damp Proof Membrane (DPM), Rigid Floor Insulation                                                                                               Equipment                   : Concrete Vibrator, Rebar bending machine, table saw, concrete mixer                                                                                                                                           Skilled Workers           : Carpenter, Rebar Bender, General worker                                                  Technical Information : cast after beam, proceed to next construction during curing time.
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Activity 2                    	: Second Floor Door framing                                                                                                  
Duration                      	: 2 days                                                                                                                        
Materials                     	:  aluminium door frame,shims, screws, rigid sill
Equipment                       : tape measure, level, hammer, screwdriver
Skilled workers                : general workers
Technical information      :  The rough opening to be no less than 19 mm larger than the door unit in width and height. Ensure that the rough opening is level and square, and that the walls in the opening are not twisted. 
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Week 25
Activity                        : second floor columns
Duration                      : 6 days
Materials                     : Concrete, reinforcement, timber formwork                                                                                             Equipment                   : Concrete Mixer, Concrete vibrator, bar bending machine, table saw ,hammer                                                                                                                                                  Skilled worker             : Carpenter, bar bender, general worker 
Technical information: Allow curing to happen properly. Extend the length of columns rebar to serve as starter bar for columns above.
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Week 26
Activity                        : second floor columns
Duration                      : 6 days (continuous)
Materials                     : Concrete, reinforcement, timber formwork                                                                                             Equipment                   : Concrete Mixer, Concrete vibrator, bar bending machine, table saw ,hammer                                                                                                                                                  Skilled worker             : Carpenter, bar bender, general worker 
Technical information: Allow curing to happen properly. Extend the length of columns rebar to serve as starter bar for columns above.
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Week 27
Activity                         : Stairs from first floor to second floor 
Duration                       : 7 days
Materials                      : concrete, reinforcement, timber formwork
Equipment                   : concrete mixer, spade, steel trowel, hammer
Skilled worker              : bar bender, general worker, carpenter
Technical information  : keep the concrete wet or damp for up to one week while it cures and remove the form lumber after concrete attained final shape.
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Week 28
Activity : Pitched Roof 
Duration : 7 days
Materials: roof trusses, clay roof tile, wooden joists, wooden lath, nails, breathable membrane,mortar
Equipment: hammer ,chalk line,tin snips,clean up tools, trowel
Skilled workers: general workers,carpenter
Technical information: Hot dipped galvanized or stainless steel nails are used due to ability to withstand moist conditions. Overlying tiles should form interlocking configuration with first layer.
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Week 29
Activity : Pitched Roof 
Duration: 6 days (continuous)
Materials: roof trusses,clay roof tile, wooden joists, wooden lath, nails, breathable membrane,mortar
Equipment: hammer,chalk line,tin snips,clean up tools,trowel
Skilled workers: general workers,carpenters
Technical information: Hot dipped galvanized or stainless steel nails are used due to ability to withstand moist conditions. Overlying tiles should form interlocking configuration with first layer.
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Week 30
Activity                        : Ground Floor Wall
Duration                      : 7 days
Materials                     : cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : laying of  brick wall with running bond, ensure that every brick is at the same level.
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Week 31
Activity                        : Ground Floor Wall
Duration                      : 7 days (continuous)
Materials                     : cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : laying of  brick wall with running bond, ensure that every brick is at the same level.



Week 32
Activity                        : Ground Floor Wall
Duration                      : 7 days (continuous)
Materials                     : cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : laying of  brick wall with running bond, ensure that every brick is at the same level.
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Week 33
Activity                     :  First Floor Wall
Duration                      :  7 days    
Materials                     : cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : using running bond for bricks laying,ensure that every brick is at the same level.
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Week 34
Activity                     :  First Floor Wall
Duration                      :  7 days    (continuous)
Materials                     : cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : using running bond for bricks laying,ensure that every brick is at the same level.


Week 35
Activity                     :  First Floor Wall
Duration                      :  7 days    (continuous)
Materials                     : cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : using running bond for bricks laying,ensure that every brick is at the same level.
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Week 36
Activity : Second floor wall
Duration: 7 days
Materials: cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : using running bond for bricks laying,ensure that every brick is at the same level.
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Week 37
Activity : Second floor wall
Duration: 7 days
Materials: cement sand bricks ,mortar, cement sand plaster
Equipment                  : trowel,spirit level,hammer and chivel
Skilled workers           : General workers
Technical information : using running bond for bricks laying,ensure that every brick is at the same level.
















[image: ]















[image: ]
















Week 38
Activity : Railing installation (stairs &balcony)
Duration : 5 days
Materials : posts, aluminium railing, anchor bolt, base plate, screws, top cap, brackets
Equipment: measuring tape, drill, Mitre saw, drill bits
Skilled workers: general workers
Technical information: When installing Posts, start with the outside or corner Posts first. Make sure they are plumb and level then install the intermediate Posts. Do not over torque screws when fastening bracket to post as this may cause post sleeve to crack.
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Week 39
Activity                     	           : Windows                                                                                                            
Duration                      	: 6 days 
Materials                     	: aluminium frame, glass  window, screws,  nails,  shims                                                                                                          
Equipment                   	:  hammer, level, drill with drill bits,  screwdriver  ,caulking                                                                                                                             
Skilled Workers           	:  general workers                                                              
[bookmark: _GoBack]Technical Information  : Use your level on the bottom sill and verify that the wall opening is level. 
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Week 40
Activity : Windows
Duration: 6 days (continuous)
Materials: aluminium frame, glass  window,screws,  nails,  shims ,                                                                                                       
Equipment                   	:  hammer, level, drill,  drill bits, screwdriver  ,caulking                                                                                                                             
Skilled Workers           	:        general workers                                                              
Technical Information 	: Use your level on the bottom sill and verify that the wall opening is level. 
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Week 41
Activity                    	           : Door installation (ground floor)                                                                                                          
Duration                      	: 5 days
Materials                     	:  timber door, hinges, srews, lock                                                                                                                
Equipment                   	:  chisel, claw hammer,   spirit level,  measuring tape, screwdriver ,trimming knife  ,drill, drill bits                                                                                                            
Skilled Workers           	:    general workers,carpenter                                                                           
Technical Information 	:  A maximum 3mm may be trimmed from any edge. Wedge your door in the opening in the correct position and allow 3mm margins between door and jamb.
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Week 42
Activity                    	           : Door installation   (first floor and second floor)                                                                                                       
Duration                      	: 5 days (continuous)
Materials                     	:  timber door, hinges, srews, lock                                                                                                                
Equipment                   	:  chisel, claw hammer,   spirit level,  measuring tape, screwdriver ,trimming knife  ,drill, drill bits                                                                                                            
Skilled Workers           	:    general workers,carpenter                                                                           
Technical Information 	:  A maximum 3mm may be trimmed from any edge. Wedge your door in the opening in the correct position and allow 3mm margins between door and jamb.
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Week 43
Activity: Exterior finishes
Duration 7 days
Materials: lime ,sand ,water
Equipment: large bucket, wheelbarrow, trowel, garden hose
Skilled workers: general workers
Technical information: Apply the render to the wall as forcefully as possible to ensure that it keys into the wall well. Once the first coat of render is applied but not yet set, scratch the surface throughout the wall to provide a key for the next layer to adhere to. Best done on cool and cloudy day.
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Week 44
Activity: Exterior finishes
Duration : 7 days (continuous)
Materials: lime ,sand ,water
Equipment: large bucket, wheelbarrow, trowel, garden hose
Skilled workers: general workers
Technical information: Apply the render to the wall as forcefully as possible to ensure that it keys into the wall well. Once the first coat of render is applied but not yet set, scratch the surface throughout the wall to provide a key for the next layer to adhere to. Best done on cool and cloudy day.
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Week 45
Activity                          : Tiling                                                                                                           
Duration                      	: 7 days 
Materials                     	:     ceramic tiles,tile adhensive  ,water                                                                                                      
Equipment                   	:    level,measuring tape,notched trowel,grout float  ,tile cutter ,sponge                                                                                                                              
Skilled Workers           	:   general workers                                                                              
Technical Information 	: Keep installing tiles by lining them up and pressing them firmly. Once you have reached the edges of the area where you applied the tile adhensive, repeat the process by applying another equal-sized area and applying about 8 more tiles. This process keeps the mortar from curing too quickly.
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Week 46
Activity                                   : Tiling (continuous)
Duration                                 : 7 days
Materials                     	:     ceramic tiles,tile adhensive  ,water                                                                                                      
Equipment                   	:    level,measuring tape,notched trowel,grout float  ,tile cutter ,sponge                                                                                                                              
Skilled Workers           	:   general workers                                                                              
Technical Information 	: Keep installing tiles by lining them up and pressing them firmly. Once you have reached the edges of the area where you applied the tile adhesive, repeat the process by applying another equal-sized area and applying about 8 more tiles. This process keeps the mortar from curing too quickly.
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Week 47
Activity                    	            :Drywall on brick walls (ground floor)                                                                                                   
Duration                      	: 5 days 
Materials                     	:  plasterboard  , fiberglass tape,  screw ,base wood stud,construction adhensive ,nails ,joint compound                                                                                                         
Equipment                   	:  drill, sledgehammer,sandpaper
Skilled Workers           	:    General workers                                                                                                                                                                                             
Technical information    :  The goal of sanding the areas is to remove any high spots of compound as well as to make the edge of the compound blend into the wall so it is not detected when painted.

Week 48
Activity                    	            : Drywall on brick walls (first floor)                                                                                                   
Duration                      	: 5 days (continous)
Materials                     	:  plasterboard  , fiberglass tape,  screw ,base wood stud,construction adhensive ,nails ,joint compound                                                                                                         
Equipment                   	:  drill, sledgehammer,sandpaper
Skilled Workers           	:    General workers                                                                                                                                                                                             
Technical information    :  The goal of sanding the areas is to remove any high spots of compound as well as to make the edge of the compound blend into the wall so it is not detected when painted.

Week 49
Activity                    	            : Drywall on brick walls (second floor)                                                                                                   
Duration                      	: 5 days (continous)
Materials                     	:  plasterboard  , fiberglass tape,  screw ,base wood stud,construction adhensive ,nails ,joint compound                                                                                                         
Equipment                   	:  drill, sledgehammer,sandpaper
Skilled Workers           	:    General workers                                                                                                                                                                                             
Technical information    :  The goal of sanding the areas is to remove any high spots of compound as well as to make the edge of the compound blend into the wall so it is not detected when painted.
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Week 50
Activity                    : Painting
Duration                  : 7 days 
Materials                 :  Nippon paint, masking tape                                                                                                                 
Equipment                   	:   broad putty knife,paint scrapper, long handled brush ,scrub brush,sandpaper ,sanding block,roller,brush comb,paint pail                                                                                                                         
Skilled Workers           	:    General workers                                                                                                                                                                                             
Technical information : Before painting, always prime the drywall to provide a coat for the paint to adhere to and to help give a more even appearance.Let the paint dry at least 2 or 3 hours before proceeding to the next coat.

Week 51
Activity          : Painting
Duration: 6 days (continuous)
Materials :Nippon paint ,masking tape                                                                                                                 
Equipment                   	:   broad putty knife,paint scrapper, long handled brush ,scrub brush,sandpaper ,sanding block,roller,brush comb,paint pail                                                                                                                         
Skilled Workers           	:    General workers    
Technical information    :  Before painting, always prime the drywall to provide a coat for the paint to adhere to and to help give a more even appearance.Let the paint dry at least 2 or 3 hours before proceeding to the next coat.
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Week 52
Activity: Car porch
Duration: 7 days
Materials: concrete slab,ceramic tiles,timber formwork,caulk,tile adhensive,sealer
Equipment : level,trowel,tile cutter,grout float, rounded putty knife,cloth
Skilled workers: general workers ,carpenters
Technical Information : make sure the slab is leveled. Seal expansion joints with caulk after cleaning them out well. Allow concrete to cure properly.
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 Week 53
Activity 1                  	: Paint touch up                                                                                                           
Duration                      	: 5 day 
Materials                     	: Nippon paint 
Equipment                              :   long handled brush,roller,sandpaper,sanding block,scrub brush                                                                                                                   
Skilled Workers           	:  General workers                                                                               
Technical Information 	: final touch up for the walls and ceiling paint,ensure the paint is evenly brushed.

Activity 2 : Cleaning
Duration : 5 days
Materials:-
Equipment:broom,vaccum,mop
Skilled workers : cleaners
Technical information: cleaning up the bungalow and hand over to owner.
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